

Iowa Department of Natural Resources Hunting & Fishing Change Request

Change Request						
Client Name: Iowa Dept. of Natural Resources	☐ Fix ☐ Enhancement					
Submitted By: Rich Smith	Date of Request: 10/28/2008					
CTB Project Manager: Darrell Shanks	Project #: 2008-09					
ALS Project Manager: Joe Sitton	Date Required: m/d/yyyy					
Subject of Change: DNR Training ELSI Integration						
Description of Proposed Change: Please describe all changes to business rules, POS application, administration screens, reports, technical systems and other areas that would be affected by this change. Where necessary, please list any additional staff contact information. Reminder: Your input directly affects the results of the requested changes. Please provide as many details and examples as possible.						
Business Rules Please state any changes to current business processes or specific	c transaction requirements					
IDNR has developed an internal Hunter Safety Training program that the						
Customer file. They need to be able to search for existing customer re	cords, create new customer records,					
and obtain an IDNR# to link the customers safety certifications with the	eir ELSI Customer record.					
See attached document for more information.						
POS Application						
Please state any changes to POS applications such as new data prompts, change	es in process flow, or changes in wording.					
Administration Screens						
Please state any changes to the Administration Screens such as new screens requir	red, new data prompts or new field locations.					
Percent						
Reports Please state any changes in reporting requirements such as new reports or changes to existing	na ronarte. Plagga provida se much datail se naccibla					
Please state any changes in reporting requirements such as new reports or changes to existing reports. Please provide as much detail as possible about the information to include in the reporting requirements.						
, , ,						
Internet Application						
Please state any internet processing changes re	equired.					
Telephone Application	rocuired					
Please state any telephone processing changes	геципеа.					
Network Communication System	ns					

Please state any technical changes required such as changes in networking (LAN / WAN) required.							
		5' ' ' ' ' ' ' '	Data In			1.00	
		Please state any data imp	ort functions required inci	luding f	ile specifications an	nd file sender if known.	
	-		Data Ex				
	PI	ease state any data export	t functions required includ	ing tile	specifications and i	ile destinations if known.	
		DI.	Secu		oo in occurit		
		Pleas	e state any other required	cnang	es in security acces	SS.	
		Dia	Batch Pro				
-		r ic	ease state any batch proc	essiriy	criariges required.		
_			Oth	or			
			Please state any othe		ed changes		
			. rouge state any care	· · · · · ·	ou onangeor		
			Documentation	on H	ndates		
	Docion D	ocument / Business F		<u> </u>	Updates Admin	Holp Scroops	
		de – POS	Vuico E	<u> </u>	User Guide – A		
		oe – POS Order Filing		<u> </u>	Osei Guide – A	nullill	
	Change (Jidei Filling					
			Preliminary	Est	mate		
Preliminary Estimated Hours:							
(This is on		ed number of hours and is		final ac	ceptance.)		NOTE:
ALS Estimated Hours: 0 Enter estimated							
					hours, tab or		
Preliminary Estimated Cost: (This in only an estimated cost and is subject to review prior to final acceptance.) Cost, and Total							
		PROJECT #	HOURS		RATE	COST	Cost, and Total Cost fields.
	ALS 0 \$150.00 \$0.00			F9 to calculate			
CTB 80 \$165.00 \$13,200.00 each field.							
	TOTAL COST \$13,200.00						

CTB and CTS management approval is required for all preliminary estimates in excess of \$5,000.00.

This estimate is valid for 90 days. After 90 days, Central Bank reserves the right to issue a new cost estimate.

Preliminary Client Acceptance

Date:

Change Order Documentation					
CTB Notes / Issues / Questions					
This would be charged at the new contracted rate of \$165.00/hr					
Kevin's Estimate: I think we will have about 80 hours. 10 hours documentation. 70 hours coding. This may be a framework thing also.					
What other documentation do you need for this? I know I didn't want to save anything out to Jira because you may 'alter' the final price.					
 The update customer method may need to change to handle only having the updated fields coming in the request. We would also have some searches to do. 					
I think this should be pretty close for this.					
CTS Notes / Issues / Questions					
ALS Notes / Issues / Questions					

Final Estimate								
	Final Estimated Ho	inal Estimated Hours: (This is only an estimated number of hours and could vary by plus or minus 20%.)						
	ALS	Estimated Hours:	0					NOTE:
	СТВ	Estimated Hours:	0					Enter estimated
								hours, tab or click in Hours,
		PROJECT #	HOURS	RATE		C	OST	Cost, and Total
	ALS		0	\$150.00		\$	0.00	Cost fields.
	СТВ		0	\$150.00		\$	0.00	F9 to calculate
				TOTAL COST		\$	0.00	each field.
	CTB and CTS management approval is required for all preliminary estimates in excess of \$5,000.00. This estimate is valid for 90 days. After 90 days, Central Bank reserves the right to issue a new cost estimate.							
	CTS Manageme	ent				Date:		
	Approval:	n m 4						
	CTB Management Approval:					Date:		
	Final Client							
	Acceptance					Date:		

NOTE: Estimates are valid for 90 days from the date of request

Page 3 of 3 Date Modified: March 20, 2003